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BUILDING STRONG®

FY 18 Status of Trust Fund 
(30 April 2018) IWTF                   USACE

FY 18 Beginning Balance: $63,395,863 $0

Previous Transfer Authority(SEQ/ATB) $0 $0

Previous Transfer Authority(PTA) $0 $0

Total Beginning Revenue Balance - $63,395,863 $0

Transfers from Corps (8861) to IWTF $0 $0

FY 18 Fuel Tax Revenue: $64,557,238 $0

FY 18 Interest: $729,313 $0

Total Year To Date Revenue - **$65,286,551 $0

Total Revenue Balance - $128,682,414 $0

Transfers from Project to Corps HQ IWTF (8861) 

Transfers from IWTF to Corps HQ IWTF (8861) 

$0

-$0

$0

$0

Transfers from Corps (3122) to US Treasury $0 $0

Total Activity - -$0 $0

FY18 Available Balance - $128,682,414 $0
Source: IWTF statements from Dept. of Treasury, Bureau of Public Debt.

**Amount includes adjustment made by Bureau of Fiscal Service to bring appropriated estimates to actual taxes  

received.
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• Full year fuel tax collections @ $0.20 / gallon.

**  Half-year fuel tax collections @ $0.20 / gallon and Half-year fuel tax collections @ $0.29 / gallon.



BUILDING STRONG®

$44,986,363 

$54,983,458

$65,286,551

$42,178,007

$51,218,622

$61,332,178

$0

$10,000,000

$20,000,000

$30,000,000

$40,000,000

$50,000,000

$60,000,000

$70,000,000

$80,000,000

Feb Mar Apr

FY 2018

FY 2017

FY 2016

FY 2015**

FY 2014*

FY 2013*

INLAND WATERWAYS TRUST FUND REVENUE

4

• Full year fuel tax collections @ $0.20 / gallon.

**  Half-year fuel tax collections @ $0.20 / gallon and Half-year fuel tax collections @ $0.29 / gallon.
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1. FY13 was under a Continuing Resolution Act  

2. Reflects reprogramming from Lower Mon (FY14: $2M to Olmsted & 2K to Emsworth and FY15 $2K to Emsworth), and withhold.

3. Reflects FY2015 PB ($160M) & Funding Pot allocations ($47.3M - NAV), ($4.9M - Hydro), McAlpine reprogramming ($510K)

4. Reflects $2M reprogrammed from Lower Mon to KY L&D (Nov 2014) & FY2015 NAV Funding Pot allocations ($12.7M).    

5. Reflects w ithhold.

6. FY2015 NAV Funding Pot allocations ($3M).

7. ARRA funds erroneously omitted.   

8. Reflects $2K reprogrammed from L&D 27 to Mel Price 

9. Reflects $300K reprogramming from Chick L&D to KY Lock as a result of higher than anticipated bids for DS Cofferdam contract 

required for risk-based TPCE, FY17 construction contract design activities, and an Economic Update .

10.  Reflects $550K reprogrammed from Lockport (Split 50% General Treasury/50% IWTF) to Fargo Moorhead Metro (100% General Treasury ).       

The $275K IWTF reprogrammed from Lockport remains at HQUSACE for future allocation to IWTF projects.

11. Amount includes allocation provided through the FY17 w ork plan.

IWTF Projects – President’s Budget and Total Allocation
Project Funding Item FY2014 FY2015 FY2016 FY2017 FY2018 FY2019

Olmsted President’s Bud $163,000,000 $160,000,000 $180,000,000 $225,000,000 $175,000,000 $35,000,000

Total allocation 2$165,712,374 3$212,710,000 $268,000,000 11$250,000,000 $0 $0 

Lower Mon President’s Bud $1,960,000 $9,032,000 $52,000,000 $0 $0 $0 

Total allocation 2,4$72,673,000 2$55,888,463 $58,900,000 11$82,010,000 $0 $0 

Emsworth President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 2$2,000 2$-2,715,701 $0 11$1,000,000 $0 $0 

Kentucky L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0.00 4$14,700,000 9$45,700,000 11$36,000,000 $0 $0 

Chick L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 5$1,815,000 6$3,000,000 9$29,600,000 11$40,000,000 $0 $0 

Lockport President’s Bud $11,400,000 $0 $0 $0 $0 $0 

Total allocation $28,800,000 $0 $1,700,000 10$(550,000) $0 $0 

IHNC President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0 $0 $0 $0 $0 $0 
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Project Updates
(Mississippi Valley Division)

 Inner Harbor Navigation Canal (IHNC) 

Lock 
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IHNC Lock Replacement, GIWW, LA

Current Status of the Project
• PCA amendment was executed on 8 Feb 2018, revising the 

construction cost-share.

• MVN sent formal funding request letter for the amount owed 
by the Port of New Orleans on 14 Mar 18.

• All funds have been released from Escrow and distributed in 
accordance with the final account. 

• Continue Lock Replacement GRR. 

Next Steps
• Continue GRR for lock replacement; scheduled 

completion Sept 2019.

Changes
• None

ARRA CG IWTF Total

Total Project Cost: $0 $791,588,500 $609,837,500 $1,401,426,000

Allocations thru FY14: $0 $72,139,770 $66,235,004 $138,374,774

FY15 Allocation: $0 $0 $0 $0

FY16 Allocation: NA $0                $0 $0

FY17 Allocation: NA $0 $0 $0

FY18 Allocation: NA $0 $0 $0

FY 19 Budget: NA $0 $0 $0

Allocations to Date: $72,139,770 $66,235,004 $138,374,774

Remaining Balance: $719,448,730 $543,602,496 $1,263,051,226

Remaining Balance Change From Last Meeting $0
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Funding Overview

• Original Authorized Cost: $714M 

• Not applicable to Sec 902

• ARRA Funding (FY09-11):     $    0M 

• Engineering & Design Cost: $39.8M 

• Supervision & Admin Cost:  $  2.5M 

• Mitigation: $  4.0M 
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IHNC Lock Replacement, GIWW, LA

Schedule of Remaining Work

Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1- last completed N/A
N/A N/A N/A N/A

Task 2- Next or ongoing 
N/A N/A N/A N/A N/A

Task 3
N/A N/A N/A N/A

N/A
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 Emsworth Locks and Dam

 Project Managers will address:

►Olmsted Locks & Dam

►Monongahela River L&Ds 2-3-4

►Kentucky Lock

►Chickamauga Lock & Dam
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Project Updates
(Great Lakes and Ohio River Division)
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Emsworth Locks & Dam, Ohio River, PA

Current Status of the Project 

• Work to clean and paint 2 sets of Emergency 

Bulkheads to began in April 2018.

Next Steps 

• DSOG review scheduled 3nd QTR FY18.

• Project scheduled to be fiscally complete in FY19

Changes:  No Change

Funding Summary

• Original Authorized Cost:        $ 160M

• 902 Limit:  N/A*

• Wedge Funding (FY04-05):     $   3.5M

• ARRA Funding (FY09-FY13):  $ 30.9M 

• Engineering & Design Cost: $ 14.1M** 

• Supervision & Admin Cost :   $   8.6M

• Mitigation:  $   0.0M

ARRA CG IWTF Total

Total Project Cost: $160,000,000

Allocations through FY13: $33,554,348 $69,963,088 $52,128,912 $155,646,348

FY14 Allocation: $0 $3,983,912 -$3,981,912 $2,000

FY15 Allocation: -$2,717,701 $1,000 $1,000 -$2,715,701

FY16 Allocation: NA $0 $0 $0

FY17 Allocation: NA $500,000 $500,000 $1,000,000

FY18 Budget: NA $0 $0 $0

Total Allocations to Date: 30,836,648 74,448,000 48,648,000 153,932,647

Remaining Balance: $3,033,676 $3,033,676 *$6,067,353

Remaining Balance Change From Last Meeting $  0

*    Actual project cost will be less than Approved Cost

**  $14.1M includes All Engineering & Engineering During Construction
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*Any remaining IWTF dollars w ill be reallocated/transferred to other IWTF requirements and w ill result in a reduced draw  on the IWTF, w hich w ill be 

reflected as an adjustment in a future apportionment.
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Emsworth Locks & Dam, Ohio River, PA
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Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized Cost 

Closeout

Back Channel Right Abutment 31-Jan-09 31-Aug-09 31-Dec-10 1-Jan-11 31-Oct-11

Main Channel Gate & Scour Rehab 1-Jun-07 30-Jul-08 31-Jan-14 1-Feb-14 31-Jul-15

Main Channel Service Bridge Rehab 31-Aug-10 13-Jan-12 26-May-14 27-May-14 30-Sep-14

Back Channel Scour Protection 30-Sep-09 31-Mar-10 31-Oct-14 1-Nov-14 31-Jul-15

Back Channel Dam Under Apron 

Grouting, Gate Bays 12-14
01-Feb-15 31-Jul-15 4-Nov-15 4-Nov-15 31-Jan-16
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Questions

12


